
Volume 1 Number 30

OFFICE OF TRANSPORTATION

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

Department Head:  ALFRED H. FOXX  (Acting) Date Appoint: 

Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer  (Acting)  
Division Chief (Construction Management): Dan Rocks  (Acting)
Division Chief (Safety): Col. J. Anthony  Jeffrey  (Acting)

PERSONNEL FY2002 FY2002 FY2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY2002 EXP TO DATE %

ADMINISTRATION 16 9 32 ADMINISTRATION $7,803,144 $185,305 2%
ENGINEERING 159 134 161 ENGINEERING $7,167,371 $1,620,786 23%
MAINTENANCE 753 636 853 MAINTENANCE $57,458,873 $10,254,124 18%
CONSTR. MGMT 93 87 107 CONSTR. MGMT* $659,964 $250,954 0%
SAFETY 543 530 570 SAFETY $13,350,464 $2,481,773 19%
TOTAL 1,564 1,396 1,723    

*100% Reimbursement By Capital
SEASONAL 58
LOAN TO BUREAU 3 OVERTIME $1,047,584 $282,719 27%
LOAN FROM BUREAU (17)
TOTAL 1440 Expenditures to date as of  08/31/01

PERSONNEL DATA
2 -WEEK PAY PERIOD ANNUAL

8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 5,966.0 6,097.9 3,096.1 3,792.7 22.5% 5,130          2,508           13,527              153,904 30

Administration 0.0 0.0 0.0 0.0 #DIV/0! 6                 0 42                      166 30
Engineering 442.5 494.0 389.5 304.6 -21.8% 401             89 690                    12,029 30

Maintenance 3,778.6 4,102.5 1,984.3 2,390.5 20.5% 3,418          1,111 10,912              102,538 30
Constr. Mgmt 424.3 200.0 67.0 48.5 -27.6% 213             49 510                    6,402 30

Safety 1,320.6 1,301.4 655.3 1,049.1 60.1% 1,092          575              2,206                 32,769 30
UNSCHEDULED LEAVE 191.5 180.0 215.0 244.0 13.5% 306             153              565                    9,165 30

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0                 0 1                        1 30
Engineering 15.0 7.0 21.0 19.0 -9.5% 19               4 48                      567 30

Maintenance 150.5 137.0 157.5 194.5 23.5% 200             113 369                    5,993 30
Constr. Mgmt 0.0 4.0 3.0 3.0 0.0% 7                 0 28                      200 30

Safety 26.0 32.0 33.5 27.5 -17.9% 80               18                 213                    2,405 30
"A" TIME(MAN-DAYS) 253.0 189.0 234.0 215.5 -7.9% 282             189              537                    8,451 30

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 30
Engineering 0.0 2.0 0.0 1.0 #DIV/0! 5                 0 13                      136 30

Maintenance 210.0 156.5 197.0 165.5 -16.0% 224             157 425                    6,715 30
Constr. Mgmt 0.0 2.0 0.0 5.0 #DIV/0! 2                 0 10                      48 30

Safety 43.0 28.5 37.0 44.0 18.9% 52               25                 112                    1,553 30
LIGHT DUTY (MANDAYS) 185.0 165.5 180.5 176.0 -2.5% 267             166              631                    7,998 30

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 30
Engineering 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 30

Maintenance 130.0 115.0 125.5 125.5 0.0% 201             112 567                    6,042 30
Constr. Mgmt 10.0 10.0 10.0 10.0 0.0% 10               0 22                      311 30

Safety 45.0 40.5 45.0 40.5 -10.0% 55               41                 65                      1,645 30
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0.0
Engineering 143 1,426 24.0 12.0 0.0 7.0 0.0 1.0 9.0 73.0 6.0 3.5 10.0 1.0 146.5

Maintenance 636 5,724 123.5 101.0 27.0 58.5 15.0 156.5 27.0 299.5 56.0 72.5 5.0 35.0 976.5
Maint. Seasonal 58 522 0.0 0.0 0.0 10.5 9.5 9.0 0.0 0.0 0.0 0.0 0.0 18.0 47.0

Constr. Mgmt 87 783 5.0 1.0 0.0 0.0 0.0 5.0 2.0 48.5 7.5 2.5 0.0 0.0 71.5
Safety 530 5,294 63.5 19.5 2.0 8.0 0.0 44.0 6.0 92.0 19.5 48.5 0.0 4.0 307.0

TOTALS 1,454 13,749 216.0 133.5 29.0 84.0 24.5 215.5 44.0 513.0 89.0 127.0 15.0 58.0 1,548.5

REPORTING PERIOD: SEPTEMBER 15, 2001 THROUGH SEPTEMBER 28, 2001

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0.0
Engineering 142 1,416 23.5 14.0 0.0 7.0 0.0 0.0 16.0 106.0 11.0 11.0 5.0 1.0 194.5

Maintenance 638 6,380 173.0 128.0 35.0 18.5 12.0 184.0 48.0 355.5 50.5 58.0 7.0 33.0 1,102.5
Maint. Seasonal 59 590 0.0 0.0 0.0 15.0 4.0 13.0 0.0 0.0 0.0 0.0 0.0 17.5 49.5

Constr. Mgmt 87 870 13.5 3.0 0.0 0.0 0.0 0.0 1.0 43.0 10.0 2.0 2.0 1.0 75.5
Safety 531 5,304 49.0 24.5 0.0 4.0 5.0 37.0 13.0 96.0 20.0 50.5 14.0 10.0 323.0

TOTALS 1,457 14,560 259 170 35 45 21 234 78 601 92 122 28 63 1,745.0

CHANGES SINCE LAST PERIOD

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! ####### #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! -
Engineering 0.7% 0.7% 2.1% (14.3%) - - - (43.8%) (31.1%) (45.5%) (68.2%) 100.0% - (24.7%)

Maintenance (0.3%) (10.3%) (28.6%) (21.1%) (22.9%) 216.2% 25.0% (14.9%) (43.8%) (15.8%) 10.9% 25.0% (28.6%) 6.1% (11.4%)
Maint. Seasonal (1.7%) (11.5%) - - - (30.0%) 137.5% (30.8%) - - - - - 2.9% (5.1%)

Constr. Mgmt - (10.0%) (63.0%) (66.7%) - - - 100.0% 12.8% (25.0%) 25.0% (100.0%) (100.0%) (5.3%)
Safety (0.2%) (0.2%) 29.6% (20.4%) 100.0% (100.0%) 18.9% (53.8%) (4.2%) (2.5%) (4.0%) (100.0%) (60.0%) (5.0%)

TOTALS (0.2%) (5.6%) (16.6%) (21.2%) (17.1%) 88.8% 16.7% (7.9%) (43.6%) (14.6%) (2.7%) 4.5% (46.4%) (7.2%) (11.3%)
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
8/18-8/31 9/1-9-14 9/15-9/28 9/29-10/12 % CHANGE FY2001 FY2002 % CHANGE

VERBAL  
SUPERVISORS 0 0 0 1 #DIV/0!

FRONT-LINE 1 9 10 7 -30.0%
WRITTEN  

SUPERVISORS 0 0 0 0 #DIV/0!
FRONT-LINE 18 21 17 23 35.3%

SUSPENSIONS  
SUPERVISORS 0 0 0 1 #DIV/0!

FRONT-LINE 5 3 4 2 -50.0%

OTHER DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE FY2001 FY2002 % CHANGE

VERBAL  
SUPERVISORS 0 0 1 0 -100.0%

FRONT-LINE 0 0 3 2 -33.3%
WRITTEN  

SUPERVISORS 1 0 1 0 -100.0%
FRONT-LINE 4 5 11 5 -54.5%

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0!

FRONT-LINE 1 4 2 1 -50.0%
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

MAINTENANCE DIVISION

2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

PRIOR BACKLOG 1,010 992 993 801 -19.3% 8,957             541                 15,559           268,696            30
CREATED 2,303 2,431 3,087 2,843 -7.9% 2,771             2,091              3,774             83,135              30
ABATED 2,321 2,430 3,279 2,825 -13.8% 2,989             2,067              4,121             89,679              30
CURRENT BKLOG. 992 993 801 819 2.2% 8,731             541                 15,559           261,930            30
AVG. ABATE TIME NA NA NA NA NA NA NA NA NA NA

SAFETY DIVISION

2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

TRAFFIC ENFORCEMENT  
Parking Citations (#) 343 143 129 337 161.2% 637               129                 1,091             19,098              30
Parking Citations ($) $8,236 $3,440 $3,348 $8,702 159.9% 15,401           1,771              26,558           462,034            30
Traffic Citations (#) 93 64 35 126 260.0% 135               21                   285               4,042                30
Traffic Citations ($) $7,748 $4,428 $3,275 $8,178 149.7% 9,560             1,580              19,775           286,786            30

PARKING ENFORCEMENT  
Parking Citations (#) 12,470 11,442 12,084 11,947 -1.1% 11,778           7,602              13,791           353,333            30
Parking Citations ($) $336,772 $297,883 $313,977 $322,324 2.7% 311,662         202,533          363,727         9,349,848         30

TOWING

2-WEEK REPORTING PERIODS ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

Vehicles Towed 1,747 1,631 1,596 1,499 -6.1% 1,472             1,236              1,747             41,220              28
City Crews 324 224 271 277 2.2% 305               224                 368               8,536                28

Private Crews 1,423 1,407 1,325 1,222 -7.8% 1,167             953                 1,423             32,684              28
Auctions

# of Vehicles Sold 374 330 327 411 25.7% 317               202                 411               9,189                29
Revenue 45,404$          64,884$          41,510$          63,942$           54.0% 46,031           20,132            75,072           1,334,886         29

Auction dates 8/22/2001 9/5/2001 9/19/2001 10/3/2001 0.0% 36,971           36,775            37,167           1,072,165         29
Abandoned Vehicle - Prior Backlog 376
Abandoned Vehicles - Abated 166 135 142 155 9.2% 155               155                 155               155                  1

Towed from City Right-of-Way 95
Towed from Private Property 40

Gone On Arrival 20
Abandoned Vehicle - Created 143 143               143                 143               143                  1

Parking Enforcement Referral 95 95                 95                   95                 95                    1
Private Owner Referral 25 25                 25                   25                 25                    1

HCD Referral 23 23                 23                   23                 23                    1
Sanitation Enforcement Referral 0 -                -                 -                -                   1

Abandoned Vehicle Current Backlog 364 364                 364               364                  1
Abandoned Vehicle Abate. Time -                 -                -                   0

City Right-of-Way -                 -                -                   0
Private Property -                 -                -                   0

CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL

8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods
DESIGN CONTRACTS  

# OF CONTRACTS 62 62 62 62 0% 58                 50                   63                 1,730                30
CONTRACT VALUE ($) $27,462,110 $27,462,110 $27,462,110 $27,462,110 0% 25,358,389    20,954,051     28,538,570    760,751,679     30

CONSTRUCTION CONTRACTS  
# OF CONTRACTS 17 15 16 15 -6% 20                 15                   29                 598                  30

CONTRACT VALUE ($) $29,277,074 $27,500,362 $27,912,212 $26,885,782 -4% 40,981,592    26,219,048     60,990,911    1,229,447,751  30
CHANGE ORDERS (#) 40 38 39 42 8% 56                 1                     74                 1,666                30
CHANGE ORDERS ($) $2,548,395.00 $2,368,867.00 $2,376,532.77 $2,400,125.77 1% 1,527,909      10,910            2,548,395      45,837,279       30
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

MAINTENANCE WORK ORDERS

2 WEEK REPORTING ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

PRIOR BACKLOG 1,010 992 993 801 -19% 6,065      247         15,559    181,943  30
Street/Road/Alleys 101 62 73 83 14% 107         8             291         3,220      30

Signs 705 683 654 573 -12% 329         95           718         9,861      30
Street Marking 31 38 31 32 3% 14           -          65           414         30

Signals 1 1 0 0 #DIV/0! 1             -          1             28           30
Lot Cleaning/Grass Cutting 91 143 172 80 -53% 154         -          520         4,617      30

Street lighting 29 31 31 20 -35% 21           -          80           641         30
Conduit 2 6 3 4 33% 4             1             18           121         30

Parking Meter 50 28 29 9 -69% 29           3             106         856         30
Snow 0 0 0 0 #DIV/0! -          -          -          -          30

Miscellaneous 0 0 0 0 #DIV/0! -          -          -          -          30
CREATED 2,303 2,431 3,087 2,843 -8% 2,729      2,091      3,604      81,855    30

Street/Road/Alleys 125 70 109 102 -6% 194         56           668         5,822      30
Signs 134 197 224 242 8% 197         10           497         5,907      30

Street Marking 63 41 54 61 13% 28           -          96           834         30
Signals 582 830 855 695 -19% 598         215         855         17,950    30

Lot Cleaning/Grass Cutting 59 41 25 20 -20% 41           -          113         1,234      30
Street lighting 85 79 231 304 32% 105         19           304         3,163      30

Conduit 243 203 237 266 12% 200         8             266         6,010      30
Parking Meter 1,012 970 1,352 1,153 -15% 1,249      970         1,574      37,477    30

Snow 0 0 0 0 #DIV/0! 66           -          596         1,966      30
Miscellaneous 0 0 0 0 #DIV/0! -          -          -          -          30

ABATED 2,321 2,430 3,279 2,825 -14% 2,872      2,067      3,684      86,169    30
Street/Road/Alleys 164 59 99 94 -5% 195         59           650         5,837      30

Signs 156 226 305 250 -18% 186         61           305         5,579      30
Street Marking 56 48 53 51 -4% 27           -          86           800         30

Signals 582 831 855 695 -19% 598         215         855         17,951    30
Lot Cleaning/Grass Cutting 7 12 117 16 -86% 41           -          309         1,216      30

Street lighting 83 79 242 301 24% 105         22           301         3,141      30
Conduit 239 206 236 264 12% 200         9             264         6,009      30

Parking Meter 1,034 969 1,372 1,154 -16% 1,252      969         1,574      37,557    30
Snow 0 0 0 0 #DIV/0! 66           -          596         1,966      30

Miscellaneous 0 0 0 0 #DIV/0! -          -          -          -          30
CURRENT BACKLOG 992 993 801 819 2% 5,914      247         15,559    177,407  30

Street/Road/Alleys 62 73 83 91 10% 107         8             291         3,205      30
Signs 683 654 573 565 -1% 340         95           718         10,189    30

Street Marking 38 31 32 42 31% 15           -          65           453         30
Signals 1 0 0 0 #DIV/0! 1             -          1             27           30

Lot Cleaning/Grass Cutting 143 172 80 84 5% 146         -          520         4,391      30
Street lighting 31 31 20 23 15% 22           -          80           663         30

Conduit 6 3 4 6 50% 4             1             18           122         30
Parking Meter 28 29 9 8 -11% 26           3             106         793         30

Snow 0 0 0 0 #DIV/0! -          -          -          -          30
Miscellaneous 0 0 0 0 #DIV/0! -          -          -          -          30

AVG. ABATE TIME NA NA NA NA NA NA NA NA NA NA
Street/Road/Alleys NA NA NA NA NA NA NA NA NA NA

Signs NA NA NA NA NA NA NA NA NA NA
Street Marking NA NA NA NA NA NA NA NA NA NA

Signals NA NA NA NA NA NA NA NA NA NA
Lot Cleaning/Grass Cutting NA NA NA NA NA NA NA NA NA NA

Street lighting NA NA NA NA NA NA NA NA NA NA
Conduit NA NA NA NA NA NA NA NA NA NA

Parking Meter NA NA NA NA NA NA NA NA NA NA
Snow NA NA NA NA NA NA NA NA NA NA

Miscellaneous NA NA NA NA NA NA NA NA NA NA
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

 
REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

   

CREW PERFORMANCE

9/15-9/28 9/29-10/12

Sector
# 

Complaints
# Abated 

w/in 48 hrs Abatement % # Complaints
# Abated w/in 

48 hrs
Abatement 

%
One 16 15 94% 6 6 100%
Two 15 15 100% 20 20 100%
Three 17 17 100% 16 16 100%
Four 14 8 57% 11 11 100%

Totals 62 55 89% 53 53 100%

9/15-9/28 9/29-10/12

Sector # of Crews Crew Days
Pot Holes 

Filled Daily Average # of Crews Crew Days
Pot Holes 

Filled
Daily 

Average
One         2 20 710 36 2 18 473 26
Two        2 20 1,045 52 1 8 781 98
Three   1 10 745 75 1 9 200 22
Four     1 9 312 35 1 9 153 17

Totals 6 59 2,812 48 5 44 1,607 37
 
 POTHOLE  COMPLAINT ABATEMENT RATE

Two Week Reporting Periods ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

Sector
One 100% 100% 94% 100% 6.4% 94.6% 65.3% 100.0% NA 27
Two 100% 100% 100% 100% 0.0% 92.0% 45.3% 100.0% NA 27
Three 100% 100% 100% 100% 0.0% 94.4% 35.0% 100.0% NA 27
Four 81% 82% 57% 100% 75.4% 86.7% 40.0% 100.0% NA 27

Totals 96% 94% 89% 100% 12.4% 92.2% 50.0% 100.0% NA 27

POTHOLES FILLED - DAILY AVERAGE

Two Week Reporting Periods ANNUAL
8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

Sector
One         60 53 36 26 -27.8% 39.8            13.4             101.0        NA 27
Two        51 84 52 98 88.5% 65.5            17.5             105.0        NA 27
Three   37 39 75 22 -70.7% 42.5            8.5               85.0          NA 27
Four     12 24 35 17 -51.4% 32.4            12.0             67.0          NA 27

Totals 37 50 48 37 -22.9% 49.9            13.3             163.0        NA 27
* Data for this period is per man
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT
PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

Supervisory Name Employees (#)
Days 

Worked
Citations 

Issued Daily Average Days Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average

1 7 56.75 2,172 38.3 48 1,524 31.8 53 1,802 34.0 51.5 1,700 33.0
2 9 57.25 1,845 32.2 51.25 1,749 34.1 54.5 1,759 32.3 48.25 1,556 32.2
3 9 56.25 2,385 42.4 36 1,606 44.6 47.75 1,941 40.6 46.75 1,868 40.0
4 6 48.75 1,982 40.7 56.25 2,103 37.4 58.5 2,273 38.9 51 2,012 39.5

5 (City-Wide) 8 59.75 2,204 36.9 60.5 2,380 39.3 59.75 2,378 39.8 54.25 2,011 37.1
6 (Scofflaw) 13 41.75 206 4.9 32.75 149 4.5 38.5 193 5.0 43.75 210 4.8
Weekend Duty N/A 47 1,676 35.7 57 1,931 33.9 44 1,738 39.5 71 2,590 36.5

* Court Days = 31 Days
* 1/2 Days = 6.5 Days

Daily Citation Averages

Two Week Reporting Periods ANNUAL
Supervisory Name 8/18-8/31 9/1-9/14 9/15-9/28 9/29-10/12 % CHANGE Average Minimum Maximum Total Periods

1 38.3 31.8 34.0 33.0 -2.9% 32.6         25.7           42.0          977.9       30
2 32.2 34.1 32.3 32.2 -0.3% 32.0         25.2           40.4          959.2       30
3 42.4 44.6 40.6 40.0 -1.5% 42.1         27.5           50.6          1,262.9    30
4 40.7 37.4 38.9 39.5 1.5% 38.0         30.3           45.7          1,138.6    30

5 (City-Wide) 36.9 39.3 39.8 37.1 -6.8% 37.8         32.3           46.1          1,133.8    30
6 (Scofflaw) 4.9 4.5 5.0 4.8 -4.0% 4.2           1.8             6.1            126.0       30
Weekend Duty 35.7 33.9 39.5 36.5 -7.6% 35.9         29.9           45.1          1,075.7    30

9/29-10/129/15-9/289/1-9/148/18-8/31
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Volume 1 Number 30 OFFICE OF TRANSPORTATION

CITISTAT
Project Status WorkSheet
Delayed Design Projects

REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001

Desciption Location

Original 
Award 

Amount ($)
# of 

EWO's
EWO 

Cost ($) Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Schedule 
Status

Projected 
Completion

Reconstruction PAVEMENT MANAGEMENT SYSTEM 62,348  $       55,051 WILBUR SMITH 1 10/29/1997 88% 4/29/1998

Reconstruction SUN STREET 346,648  $     300,337 WAL/MONT 2 4/8/1998 87% 5/8/1998
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000  $     162,975 SABRA 3 7/29/1998 65% 9/16/1999
Signals SIGNAL COMPUTER REPLACEM'T - PH I 180,356  $     178,845 SABRA 3 7/29/1998 99% 9/16/1999
Signals RESIDENTIAL LIGHTING 98 97,418  $       94,770 JMT/SABRA 4 11/14/1998 97% 10/1/1999
Signals TRAFFIC SIGNALS DETECTOR 93,361  $       59,327 PARSONS 3 5/5/1999 64% 11/5/1999
Resurfacing ON-CALL RESURF/REHAB 450,000  $     452,295 WHITMAN 1 12/10/1997 101% 12/10/1999
Resurfacing ON-CALL RESURFACING 200,000  $     148,851 STV 1 12/17/1997 74% 12/18/1999
Reconstruction BALTIMORE STREET 186,778  $     161,419 DANIELS 1 1/21/1999 86% 2/10/2000
Resurfacing FRANKFURST AVENUE 107,616  $     103,390 STV 1 3/25/1998 96% 3/25/2000
Reconstruction ORLEANS STREET MEDIAN 132,811    $       87,379 RKK 5 8/12/1998 50% 4/12/2000
Traffic WESTSIDE CORRIDOR 299,803  $     249,712 DMJM 6 12/9/1998 83% 6/9/2000
Resurfacing I-83 RESURFACING 195,723  $     166,683 WAL/MONT 1 6/30/1999 85% 6/30/2000
Reconstruction CHESAPEAKE AVENUE 353,026  $     346,947 GANNETT 2 1/4/1998 98% 7/1/2000
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000  $     230,372 SABRA 3 7/18/1995 92% 7/12/2000
Traffic LEXINGTON MALL (Study & Design) 151,475  $       75,904 RKK 6 12/10/1997 50% 7/28/2000
Traffic PEOPLE MOVER 957,553    $     275,885 DMJM 7 7/21/1999 17% 8/9/2000
Bridge LANCASTER ST BULKHEAD 297,685 1 1,980  $     298,885 CENTURY 8 8/26/1998 99% 8/26/2000
Signals SIGNAL COMPUTER REPLACEM'T - PH II 160,413 1 0  $     115,758 SABRA 3 8/5/1998 72% 9/15/2000

Reconstruction CAROLINE ST 343,809 2 94,792  $     409,982 WBCM 2 10/29/1997 93% 10/29/2000
Traffic SIGN INVENTORY & UPGRADE          228,627  $     101,496 PARSONS 600% 11/18/1998 37% 11/18/2000
Reconstruction ON -CALL RESURFACING 350,000          $     289,597 DEWBERRY 1 12/10/1997 83% 12/10/2000
Reconstruction ON-CALL RESURFACING 500,000          $     481,449 RUXTON 1 12/10/1997 95% 12/10/2000
Reconstruction ON-CALL LANDSCAPES 99 300,000  $     145,290 KIRWIN 1 3/24/1997 48% 3/24/2001
Resurfacing ON-CALL RESURFACING II (99) 500,000  $     376,915 EBA 1 3/31/1999 75% 3/31/2001
Resurfacing ON-CALL RESURFACING I (99) 500,000  $     302,864 RUXTON 1 4/7/1999 61% 4/7/2001
Reconstruction FAIRFIELD ECO INDUSTRIAL PK 837,983  $     305,317 WCBM 5 4/8/1998 36% 4/8/2001
Bridge ON-CALL BRIDGE DESIGN 99 400,000  $     356,551 GREINER 9 4/21/1999 89% 4/21/2001
Resurfacing ON-CALL RESURFACING III (99) 500,000  $     384,751 JMT 1 4/21/1999 76% 4/21/2001
Reconstruction ON-CALL RESURFACING/REHAB 500,000  $     224,199 RKK 1 4/28/1999 45% 4/28/2001
Bridge DULANEY VALLEY ROAD 103,400  $       96,090 WAL/MONT 9 12/23/1998 85% 4/30/2001
Reconstruction HOLLINS FERRY RD 100,259  $       68,078 EBA 2 6/16/1999 68% 6/16/2001
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739 Reconstruction 95% PAVEMENT MNGMT. SYSTEM 98027 62,348 0%  $      59,050.83 WILBUR SMITH 1 10/29/1997 182 4/29/1998

689 Reconstruction 89% SUN STREET 96130 346,648 0%  $    308,408.65 WAL/MONT 2 4/8/1998 30 5/8/1998
686 Bridge 82% CLEAN & PAINT HOWARD ST 98344 276,514 0%  $    227,114.82 KCI 3 7/1/1998 1063 5/29/2001

738 Signals 66% ON -CALL TRAFFIC SIGNALIZATION 98091 250,000 0%  $    165,223.23 SABRA 4 7/29/1998 414 9/16/1999

751 Signals 100%
SIGNAL COMPUTER REPLACEM'T - 
PH I 98090 180,356 0%  $    179,813.64 SABRA 4 7/29/1998 414 9/16/1999

752 Signals 97% RESIDENTIAL LIGHTING 98 98097 97,418 0%  $      94,769.77 JMT/SABRA 5 11/14/1998 321 10/1/1999
778 Signals 64% TRAFFIC SIGNALS DETECTOR 99050 93,361 0%  $      59,326.65 PARSONS 4 5/5/1999 184 11/5/1999
705 Resurfacing 71% ON-CALL RESURF/REHAB 98026 545,000 1 95,000 17%  $    452,294.60 WHITMAN 1 12/10/1997 730 12/10/1999
705 Resurfacing 74% ON-CALL RESURFACING 98024 200,000 0%  $    148,851.36 STV 1 12/17/1997 731 12/18/1999

762 Reconstruction 146% BALTIMORE STREET 99035/00057 186,778 0%  $    273,057.51 DANIELS 1 1/21/1999 385 2/10/2000
690 Resurfacing 96% FRANKFURST AVENUE 98058 107,616 0%  $    103,390.27 STV 1 3/25/1998 731 3/25/2000

680 Reconstruction 58% ORLEANS STREET MEDIAN 98088 132,811 1 35,082 26%  $      97,662.54 RKK 6 8/12/1998 609 4/12/2000
754 Traffic 89% WESTSIDE CORRIDOR 98103 299,803 0%  $    265,889.05 DMJM 7 12/9/1998 548 6/9/2000
769 Resurfacing 90% I-83 RESURFACING 99064 195,723 0%  $    176,267.41 WAL/MONT 1 6/30/1999 366 6/30/2000

688 Reconstruction 98% CHESAPEAKE AVENUE 98055 353,026 0%  $    347,189.73 GANNETT 2 1/4/1998 909 7/1/2000

631 Signals 92% ON -CALL TRAFFIC SIGNALIZATION 95048 250,000 0%  $    230,372.31 SABRA 4 7/18/1995 1821 7/12/2000

785 Traffic 71% LEXINGTON MALL (Study & Design) 99066 151,475 0%  $    107,649.01 RKK 7 12/10/1997 961 7/28/2000
766 Traffic 50% PEOPLE MOVER 99936 957,553 0%  $    479,287.13 DMJM 8 7/21/1999 385 8/9/2000
737 Bridge 100% LANCASTER ST BULKHEAD 98094 297,685 1 1,980 1%  $    298,884.51 CENTURY 9 8/26/1998 731 8/26/2000

751 Signals 75%
SIGNAL COMPUTER REPLACEM'T - 
PH II 99071 160,413 1 - time 0 0%  $    120,788.33 SABRA 4 8/5/1998 772 9/15/2000

776 Bridge 96% FRANKLINTOWN ROAD 98102 99,057 0%  $      94,698.29 STV 10 10/28/1998 1461 10/28/2002

661 Reconstruction 93% CAROLINE ST 98029 343,809 2 94,792 28%  $    409,981.57 WBCM 2 10/29/1997 1096 10/29/2000
666 Bridge 83% INNER HARBOR PED BRIDGES 97141/98066 555,598 0%  $    458,911.69 KCI 9 11/26/1995 2536 11/5/2002
711 Traffic 47% SIGN INVENTORY & UPGRADE 98096 228,627 0%  $    107,809.97 PARSONS 7 11/18/1998 731 11/18/2000

705 Reconstruction 83% ON-CALL REHAB / RESURF 98023 350,000 0%  $    289,597.41 DEWBERRY 1 12/10/1997 1096 12/10/2000
705 Resurfacing 97% ON-CALL RESURFACING III 98022 500,000 0%  $    483,512.33 RUXTON 1 12/10/1997 1096 12/10/2000

794 Reconstruction 60% ON CALL  LANDSCAPES 99 99043 300,000 0%  $    180,035.06 KIRWIN 1 3/24/1997 1461 3/24/2001
795 Resurfacing 88% ON-CALL RESURFACING II (99) 99041 500,000 0%  $    442,142.74 EBA 1 3/31/1999 731 3/31/2001
795 Resurfacing 79% ON-CALL RESURFACING I (99) 99042 500,000 0%  $    393,907.82 RUXTON 1 4/7/1999 731 4/7/2001

691 Reconstruction 41% FAIRFIELD  ECO INDUSTRIAL PK. 96129 837,983 0%  $    342,532.08 WBCM 6 4/8/1998 1096 4/8/2001
789 Bridge 92% ON-CALL BRIDGE DESIGN 99 99051 400,000 0%  $    367,396.87 GREINER 10 4/21/1999 731 4/21/2001
795 Resurfacing 77% ON-CALL RESURFACING III (99) 99040 500,000 0%  $    384,750.87 JMT 1 4/21/1999 731 4/21/2001

795 Reconstruction 60% ON CALL RESURFACING/REHAB 99045 500,000 0%  $    298,345.25 RKK 1 4/28/1999 731 4/28/2001
777 Bridge 87% DULANEY VALLEY ROAD 98104 103,400 1 9,165 9%  $      97,430.40 WAL/MONT 10 12/23/1998 859 4/30/2001

761 Reconstruction 97% HOLLINS FERRY RD 99036 100,259 0%  $      96,807.35 EBA 2 6/16/1999 731 6/16/2001
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784 Traffic 85% INTERSTATE ACCESS 99069 99,849 0%  $      84,761.34 DEWBERRY 7 9/8/1999 724 9/1/2001
807 Bridge 70% 1999 BRIDGE INSPECTION 99082 1,121,499 0%  $    779,726.96 BUCHART 10 10/27/1999 731 10/27/2001

679 Reconstruction 81% PENN/CURTIS/BIRCH INTER. 99077 256,353 0%  $    207,708.32 STV 1 4/27/2000 556 11/4/2001
775 Bridge 84% ROBERT E LEE PARK 99025 160,887 0%  $    135,802.76 GREINER 10 11/25/1998 1096 11/25/2001
682 Bridge 28% RUSSELL STREET 99079 1,182,795 0%  $    328,746.22 JMT 11 12/8/1999 731 12/8/2001

803 Signals 9% ON-CALL RESIDENTIAL LIGHING 00 00026 200,000 0%  $      17,536.76 SABRA 5 1/12/2000 731 1/12/2002

829 Reconstruction 19% ON-CALL RECONSTRUCTION I (00) 00035 500,000 0%  $      92,538.04 WALLACE 1 2/23/2000 731 2/23/2002

829 Reconstruction 60% ON-CALL RECONSTRUCTION II (00) 00036 500,000 0%  $    299,180.49 JMT 1 3/1/2000 730 3/1/2002
829 Resurfacing 39% ON-CALL RESURFACING I (00) 00037 500,000 0%  $    194,859.42 DEWBERRY 1 3/15/2000 730 3/15/2002

795 Reconstruction 71% ON CALL RESURFACING/REAHB 99044 500,000 0%  $    353,727.97 STV 1 4/28/1999 1096 4/28/2002

702 Bridge 93% CENTRAL AVE RECONSTRUCTION 98062/99068 1,914,812 0%  $      1,772,688 RKK 3 4/29/1998 1461 4/29/2002
310 Bridge 61% I-83 WIDENING 98012 1,367,106 1 560,264 41%  $      1,174,260 WHITMAN 3 8/6/1997 1826 8/6/2002

823 Reconstruction 151% MARKET PLACE 00059 329,590 0%  $    497,248.75 ALPHA 6 4/5/2000 1095 4/5/2003

822 Reconstruction 49% MORGAN UNIVERSITY 00068 256,616 0%  $    125,156.76 KCI 1 6/28/2000 1095 6/28/2003
683 Bridge 33% MONROE STREET VIADUCT 99080 1,279,590 0%  $    421,506.70 GANNETT 11 11/24/1999 1827 11/24/2004
805 Signals 100% CONDUIT OCCUPANCY 2000 00027 396,243 0%  $    396,243.12 STV 12 7/12/2000

829 Reconstruction 14% ON-CALL RESURFACING II (00) 00032 500,000 0%  $      69,059.04 PHOENIX 1 2/9/2000
824 Signals 100% CONDUIT OCCUPANCY 2000 00071 499,800 0%  $    498,434.53 KCI 12 8/2/2000
833 Signals 94% CONDUIT RECORD AUTOMATION 00072 399,975 0%  $    374,741.66 KCI 5 7/26/2000

829 Reconstruction 58% ON_CALL RECONSTRUCTION 00055 500,000 0%  $    289,505.55 STV 1 3/29/2000
820 Reconstruction 52% WILKENS AVENUE Dukeland to Gilmor 00074 367825 0% 189,717.51$    WAL/MONT 1

558 Bridge 62%
POTEE STREET/supplemental 
agreement  00357/00358 805,185 0%  $    502,941.19 KCI/PARSONS 3 5/23/2000 1820 5/17/2005

829 Resurfacing 10% ON-CALL RESURFACING (00) 00033 500,000 0% 50,160.50$      RUXTON 2/16/2000
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00063 Alley Reconstruction On Schedule Central District 2 and 4 00063 $456,777 1 $2,478 1% $322,887 P & J 1 5/29/2001 270 2/22/2002
00060 Alley Reconstruction On Schedule District 1 and 6 (B) 00060 $92,175 $0 0% $25,742 JCI 1 7/26/2001 270 8/21/2002
00062 Alley Reconstruction On Schedule District 1 & 6 00062 $442,403 $0 0% $145,545 Mahoney 1 6/25/2001 270 3/21/2002

98010
Bridge Construction & 
Reconstruction

Behind Schedule 90 
Days

Charles Street Bridge 98010 $14,152,833 3 $1,381,968 10% $10,349,182 Cherry Hill 2 5/15/2000 800 10/21/2002

99060
Bridge Construction & 
Reconstruction

On Schedule Dulaney Valley Road Bridge 99060 $380,324 3 $23,593 6% $375,257
Monumental 
Paving

2 6/6/2001 158 11/10/2001

00099 Footway Reconstruction On Schedule Metro Stations 00090 $1,343,500 $0 0% $295,542 M Luis 1 7/23/2001 300 5/18/2002

98902 Reconstruction
Behind Schedule 296 

Days
Hopkins Plaza 98902 $6,950,000 35 $992,087 14% $6,748,529 Facchina 1 1/10/2000 365 10/31/2001

99076 Reconstruction On Schedule Adelle Terrace 99076 $210,164.10 $0.00 0% $0.00 R&F 2 10/8/2001 90 1/5/2002

00018 Reconstruction On Schedule Taney 00018 $205,326.64 $0.00 0% $0.00
Monumental 
Paving

2 10/08/01 60 12/6/2001

00003 Resurfacing On Schedule Hwys East and Central East 00003 $734,983.40 $0.00 0% $0.00 Flanigan 1 09/26/01 210 4/23/2002
99063 Service Contract On Schedule Various Sub Surface Exploration 99063 $172,310 $0 0% $65,171 E2CR 1 10/25/1999 730 10/23/2001
00101 Streetscape On Schedule 10 N. Charles St. Plaza 00101 $269,380 $0 0% $19,620 Allied 1 8/15/2001 90 11/12/2001

97148 Traffic Improvement Behind 195 Days
Reconstruction of Traffic Signals, 
Phase III

97148 $273,322 $0 0% $170,446 Allied 1 2/19/2001 60 10/31/2001

01016 Traffic Improvement On Schedule
Balto Main Street Residential 

Lighting 01016 $411,850.00 $0.00 0% $0.00 Allied 1 09/19/01 120 1/16/2002
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